


TAVOLA CRITERIO E2-2

ORGANIZZAZIONE DEL CANTIERE E STIMA DEI TEMPI DI REALIZZAZIONE



SCHEMA ORGANIZZAZIONE DEL CANTIERE

FASI LAVORATIVE	MESI																													
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
Pali	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Scavi e paratie	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Platea di fondazione e muri controterra					█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Interrati e piano terra						█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Piano 1								█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Piano 2											█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Piano 3												█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Piano 4													█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Piano 5														█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Piano 6															█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Piano 7																█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Piano 8																	█	█	█	█	█	█	█	█	█	█	█	█	█	█
Piano 9																		█	█	█	█	█	█	█	█	█	█	█	█	█
Piano 10																			█	█	█	█	█	█	█	█	█	█	█	█
Piano 11																				█	█	█	█	█	█	█	█	█	█	█
Piano 12																					█	█	█	█	█	█	█	█	█	█
Piano 13																						█	█	█	█	█	█	█	█	█
Piano 14																							█	█	█	█	█	█	█	█
Involucro/infissi																														
Opere edili																														
Finiture																														
Impianti																														
Opere esterne																														

CRONOPROGRAMMA